

Sprint	User Story ID	Task Description	Assignee	Story Points	Priority	Status	Deploy Date
Sprint 1	US-08	Implement user registration	Martina	3	High	Done	2025-05-29
Sprint 1	US-09	Implement user login	Martina	3	High	Done	2025-05-29
Sprint 1	US-10	Implement logout	Martina	2	Medium	Done	2025-05-29
Sprint 1	SETUP	Setup Docker Compose and containers	Sara	5	High	Done	2025-05-29
Sprint 1	DB-INIT	Define PostgreSQL schema	Sara	4	High	Done	2025-05-29
Sprint 1	US-12	Create personal profile UI	Martina	2	Medium	Done	2025-05-29
Sprint 1	FE-SETUP	Setup React frontend project	Barbara	3	High	Done	2025-05-29
Sprint 1	FE-LOGIN	Create Login UI	Barbara	2	High	Done	2025-05-29
Sprint 1	FE-REGISTER	Create Registration UI	Barbara	2	High	Done	2025-05-29
Sprint 1	FE-PROFILE	Create Personal Profile UI	Barbara	2	Medium	Done	2025-05-29
Sprint 2	US-01	Create event form	Martina	3	High	Done	2025-06-12
Sprint 2	US-02	Add users to the event	Martina	3	High	Done	2025-06-12
Sprint 2	US-05	Set event date and location	Martina	2	Medium	Done	2025-06-12
Sprint 2	US-06	Set voting deadline	Sara	2	Medium	Done	2025-06-12
Sprint 2	US-13	Participate in event	Sara	3	High	Done	2025-06-12
Sprint 2	FE-EVENTFORM	Create Event Creation Form UI	Barbara	3	High	Done	2025-06-12
Sprint 2	FE-MYEVENTS	Create My Events List UI	Barbara	2	Medium	Done	2025-06-12
Sprint 2	FE-JOINEVENT	Create Event Participation UI	Sara	2	Medium	Done	2025-06-12
Sprint 2	FE-EVENTDETAILS	Create Event Details Page UI	Barbara	2	Medium	Done	2025-06-12
Sprint 3	US-14	Submit dish proposal (title, description, ingredients, image)	Sara	4	High	Done	2025-06-26
Sprint 3	US-15	Vote for favorite dishes	Sara	3	High	Done	2025-06-26
Sprint 3	US-21	Limit number of votes per category	Martina	3	Medium	Done	2025-06-26
Sprint 3	US-25	See most voted dishes per category	Martina	2	Medium	Done	2025-06-26
Sprint 3	FE-DISHPROPOSAL	Create Dish Proposal Form UI	Sara	3	High	Done	2025-06-26
Sprint 3	FE-VOTING	Create Voting UI with category limits	Sara	3	High	Done	2025-06-26
Sprint 3	FE-DISHVIEW	Create Dish Viewing & Voting Results UI	Barbara	2	Medium	Done	2025-06-26
Sprint 3	FE-MENUFINAL	Create Final Menu View UI	Barbara	2	Medium	Done	2025-06-26
Sprint 4	US-17	Add items to shopping list	Martina	3	High	Done	2025-07-10
Sprint 4	US-18	Remove unnecessary items	Martina	2	Medium	Done	2025-07-10
Sprint 4	US-24	Mark item as purchased	Martina	2	Medium	Done	2025-07-10
Sprint 4	US-27	Generate shopping list based on selected dishes	Martina	4	High	Done	2025-07-10
Sprint 4	FE-SHOPPINGLIST	Create Shopping List UI	Barbara	3	High	Done	2025-07-10
Sprint 4	FE-NOTIFICATIONS	Create Notification Component	Barbara	2	Medium	Done	2025-07-10
Sprint 4	FE-RESPONSIVE	Implement responsive design	Barbara	2	Medium	Done	2025-07-10
Sprint 4	FE-TESTING	UI Testing and bug fixing	Sara	3	High	Done	2025-07-10